COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/26/2005

ESTIMATE SUMMARY 12:48:08
CONTID: C13278 ESTIMATE NO: 0009 FINL SPEC YR:1999
PCN: 13278-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 224.( DAYS TIME ALLOW: 180 WORK DAYS
US 287: COLFAX TO I-70 PERCENT TIME: 124.44 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: STA 2873-112
US 287: COLFAX TO I-70
NAME OF ROAD: 287C
PROJECT COUNTIES: DENVER
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 08/26/2005 DATE TIME STARTED 02/10/2003
10100 DALLAS STREET DATE LET 12/12/2002 DATE WORK BEGAN 02/10/2003
DATE AWARDED 01/07/2003 DATE TIME STOPPED 05/20/2004
DATE CONTRACT EXECUTED 01/21/2003 DATE ACCEPTED 05/20/2004
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 02/10/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,531,624.59 PARTICIPATING $ 2,377,799.09 S 91,893.45
AWARD PROJECT AMT: $  2,648,202.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 93.92% TOTAL EARNINGS 2,377,799.09 91,893.45
FUNDS AVAILABLE: $ 153,825.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,377,799.09 91,893.45
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 16,014.13
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,377,799.09 107,907.58
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,377,799.09 107,907.58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 107,907.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13278-BID ESTIMATE RUN 08/26/2005
PROJECT: STA 2873-112 ESTIMATE NO: 0009 12:48:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 REMOVAL OF SIDEWALK 2,494.000 1,223.000
Sy 0.000 0.00
6.00000 1,223.000 7,338.00
0010 202-00203 REMOVAL OF CURB AND GUTTER 19,727.250 19,727.250
LF 0.000 0.00
3.20000 19,727.250 63,127.20
0015 202-00220 *REMOVAL OF ASPHALT MAT 16,615.000 16,515.000
Sy 0.000 0.00
5.00000 16,515.000 82,575.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 106,248.000 106,248.000
SY 0.000 0.00
1.00000 106,248.000 106,248.00
0025 202-04002 *CLEAN CULVERT 30.000 30.000
EACH 0.000 0.00
380.00000 30.000 11,400.00
0030 202-04005 *CLEAN VALVE BOX 60.000 13.000
EACH 44.000 4,400.00
100.00000 57.000 5,700.00
0035 203-01597 *POTHOLING 100.000 50.000
HOUR 0.000 0.00
170.00000 50.000 8,500.00
0040 210-04010 ADJUST MANHOLE 274.000 201.000
EACH 0.000 0.00
270.00000 201.000 54,270.00
0045 210-04050  ADJUST VALVE BOX 323.000 323.000
EACH 0.000 0.00
170.00000 323.000 54,910.00
0050 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,409.170 2,409.170
TON 0.000 0.00
63.00000 2,409.170 151,777.71
0055 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 12,234.910 12,234.910
TON 0.000 0.00

38.00000 12,234.910 464,926.58
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PCN: 13278-BID ESTIMATE RUN 08/26/2005
PROJECT: STA 2873-112 ESTIMATE NO: 0009 12:48:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,096.430 5,096.430
GAL 0.000 0.00
0.90000 5,096.430 4,586.79
0065 412-01105 *CONCRETE PAVEMENT (11 INCH) (SPECIAL) 16,609.000 16,609.000
sY 0.000 0.00
38.00000 16,609.000 631,142.00
0070 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 1,280.000 1,260.000
sy 0.000 0.00
47.00000 1,260.000 59,220.00
0075 608-00000 CONCRETE SIDEWALK 951.000 951.000
sY 0.000 0.00
34.00000 951.000 32,334.00
0080 608-00010 CONCRETE CURB RAMP 39.000 39.000
sy 0.000 0.00
100.00000 39.000 3,900.00
0085 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 80.000 78.000
LF 0.000 0.00
20.00000 78.000 1,560.00
0090 614-72875 *LOOP DETECTOR WIRE 27,174.000 27,174.000
LF 0.000 0.00
1.60000 27,174.000 43,478.40
0095 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
13,000.00000 1.000 13,000.00
0100 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
65,000.00000 1.000 65,000.00
0105 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
2,650.00000 1.000 2,650.00
0110 627-00002 *THERMOPLASTIC PAVEMENT MARKING 13,875.270 13,875.270
SF 0.000 0.00
1.40000 13,875.270 19,425.38
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PCN: 13278-BID ESTIMATE RUN 08/26/2005
PROJECT: STA 2873-112 ESTIMATE NO: 0009 12:48:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 335.000 334.600
GAL 0.000 0.00
30.00000 334.600 10,038.00
0120 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,011.000 3,011.000
SF 0.000 0.00
8.40000 3,011.000 25,292.40
0125 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 13,374.000 13,374.000
(XWALK-STOPLINE
SF 0.000 0.00
8.40000 13,374.000 112,341.60
0130 630-00000 FLAGGING 1,590.000 1,544.250
HOUR 42.250 802.75
19.00000 1,586.500 30,143.50
0135 630-00003 UNIFORMED TRAFFIC CONTROL 420.000 405.500
HOUR 13.000 676.00
52.00000 418.500 21,762.00
0140 630-00007 TRAFFIC CONTROL INSPECTION 88.000 88.000
DAY 0.000 0.00
140.00000 88.000 12,320.00
0145 630-00012 TRAFFIC CONTROL MANAGEMENT 155.000 148.000
DAY 5.000 1,880.00
376.00000 153.000 57,528.00
0150 630-00025 TRAFFIC CONTROL VEHICLE 203.000 194.850
HOUR 7.650 198.90
26.00000 202.500 5,265.00
0155 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 6.300
EACH 0.700 238.00
340.00000 7.000 2,380.00
0160 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 6.300
EACH 0.700 70.00
100.00000 7.000 700.00
0165 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 18.000
EACH 2.000 220.00

110.00000 20.000 2,200.00
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PCN: 13278-BID ESTIMATE RUN 08/26/2005
PROJECT: STA 2873-112 ESTIMATE NO: 0009 12:48:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 1.800
EACH 0.200 26.00
130.00000 2.000 260.00
0175 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 62.000 54.900
SF 6.100 115.90
19.00000 61.000 1,159.00
0180 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.500 850.00
1,700.00000 5.000 8,500.00
0185 630-80359 PORTABLE MESSAGE SIGN PANEL 477.000 453.000
DAY 24.000 1,200.00
50.00000 477.000 23,850.00
0190 630-80360 DRUM CHANNELIZING DEVICE 150.000 135.000
EACH 15.000 1,095.00
73.00000 150.000 10,950.00
0195 630-80380 TRAFFIC CONE 160.000 144.000
EACH 16.000 256.00
16.00000 160.000 2,560.00
0200 630-80520 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00
315.00000 0.000 0.00
0205 700-70010 F/A MINOR CONTRACT REVISIONS 113,494.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -1,362.980 0.000
F A -1,362.980 -1,362.98
1.00000 -1,362.980 -1,362.98
0215 700-70020 F/A ON-THE-JOB TRAINEE 25.600 0.000
EACH 25.600 25.60
1.00000 25.600 25.60
0220 700-70022 F/A OJT PILOT 153.600 0.000
FA 153.600 153.60

1.00000 153.600 153.60
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PCN: 13278-BID ESTIMATE RUN 08/26/2005
PROJECT: STA 2873-112 ESTIMATE NO: 0009 12:48:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70025 F/A QUALITY INCENTIVE PAYMENT 33,668.380 0.000
FA 33,668.380 33,668.38
1.00000 33,668.380 33,668.38
0230 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #3 0.000 -300.000
DOL 0.000 0.00
1.00000 -300.000 -300.00
0520 900-00006  ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #4 -600.000 -600.000
DOL 0.000 0.00
1.00000 -600.000 -600.00
0525 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS -320.000 -320.000
DOL 0.000 0.00
1.00000 -320.000 -320.00
1500 900-00006 *ADDED ITEM (DOLLAR)/ SPRINKLER SYSTEM REPAIR 4,039.330 4,039.330
DOL 0.000 0.00
1.00000 4,039.330 4,039.33
1505 900-00006 ADDED ITEM (DOLLAR)/ MODIFY MANHOLE 1,434.160 1,434.160
DOL 0.000 0.00
1.00000 1,434.160 1,434.16
1510 900-00006  ADDED ITEM (DOLLAR)/ WORING TIME VIOLATION #3 -300.000 -300.000
DOL 0.000 0.00
0.00000 -300.000 0.00
1515 900-00006 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES -62,074.000 0.000
DOL -62,074.000 -62,074.00
1.00000 -62,074.000 -62,074.00
1520 900-00006 ADDED ITEM (DOLLAR)/ WORKIG TIME VIOLATION #5 -1,200.000 0.000
DOL -1,200.000 -1,200.00
1.00000 -1,200.000 -1,200.00
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PCN: 13278-BID ESTIMATE RUN 08/26/2005
PROJECT: STA 2873-112 ESTIMATE NO: 0009 12:48:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1525 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #6 -1,200.000 0.000
DOL -1,200.000 -1,200.00
1.00000 -1,200.000 -1,200.00
1530 627-00004 EPOXY PVMT MKG EPOXY PAVEMENT MARKING 851.000 0.000
SF 851.000 255.30
0.30000 851.000 255.30
1535 900-00006 ADDED ITEM (DOLLAR)/ ADMINISTRATIVE SETTLEMENT FOR ALL 113,074.000 0.000
CLAIMS
DOL 113,074.000 113,074.00
1.00000 113,074.000 113,074.00
1540 900-00006 ADDED ITEM (DOLLAR)/ THIS LINE NOT USED. 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1545 900-00006  ADDED ITEM (DOLLAR)/ ARBITRATION COSTS PER 105.17 (I) 0.000 0.000
DOL -1,475.000 -1,475.00
1.00000 -1,475.000 -1,475.00

CAT 0200 CURRENT AMT $ 2,452,262.45 $ 91,893.455 2,298,436.95
CAT NO0300 STR F-16-FW

0240 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,902.000 1,902.000
sy 0.000 0.00
5.50000 1,902.000 10,461.00
0245 202-00450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 179.000 179.000
SY 0.000 0.00
70.00000 179.000 12,530.00
0250 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1.520 1.520
sy 0.000 0.00
120.00000 1.520 182.40
0255 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.680 0.680
SY 0.000 0.00
420.00000 0.680 285.60
0260 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 313.830 313.830
TON 0.000 0.00

38.00000 313.830 11,925.54
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PCN: 13278-BID ESTIMATE RUN 08/26/2005
PROJECT: STA 2873-112 ESTIMATE NO: 0009 12:48:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR F-16-FW
0265 420-00500 GEOTEXTILE (PAVING) 233.000 233.000
sy 0.000 0.00
7.00000 233.000 1,631.00
0270 515-00120 *WATERPROOFING (MEMBRANE) 1,902.000 1,902.000
sY 0.000 0.00
7.80000 1,902.000 14,835.60
0275 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 7.660 7.660
cy 0.000 0.00
850.00000 7.660 6,511.00
0280 602-00000 REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
1.20000 0.000 0.00
CAT 0300 CURRENT AMT $ 58,362.14 $ 0.00$ 58,362.14
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0285 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0290 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0295 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 21,000.00 $ 0.00$ 21,000.00
PROJECT TOTAL CURRENT AMT $ 2,531,624.59 $ 91,893.45 % 2,377,799.09




